

Security and Access Control System

Created with Milestones Software
www.kidasa.com

P-R-O-J-E-C-T	2016											2017	R-E-S-P			
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan				
ENGINEERING													ENGINEERING			
Site Survey	18		17											Marwell Engineering		
Draft Survey Results	18		5											Marwell Engineering		
GMBH Review			5		2								Lost Creek Point Mgmt			
Survey RPT (Final)				3		24							Electrical Contractor			
GMBH RFV Approval				5		8							Lost Creek Point Mgmt			
System Design						16		20					Marwell Engineering			
HMBC Review							20		4					Electrical Contractor		
Bid and Award								4		4				Marwell Engineering		
Construction Support									29		5			Marwell Engineering		
CONSTRUCTION													CONSTRUCTION			
Buy Cable Conduit								24		15					Electrical Contractor	
Install Cable								1		7					Electrical Contractor	
Procure Hardware								24		20					A & J Security	
Install Hardware									20		20					A & J Security
Deliver Console								8		11					A & J Security	
Load Data										13		10			Lost Creek Point Mgmt.	
Configure Software									3		26			A & J Security		