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Jul Aug Sep Oct

  baseline / original plan   current plan Critical

Comic Book Publisher - Marketing Group Projects

endstartGAME revised
start

revised
end

Slip 

9/26/247/23/2Marvel Super 8/18/24 10/13/24 -17

8/25/247/23/2Packaging 8/18/24 9/12/24 -18

9/26/248/15/24Manual 8/27/24 10/6/24 -10

9/2/248/14/24POP 9/3/24 9/23/24 -21

9/1/248/13/24Sell Sheets 9/4/24 9/25/24 -24

9/7/248/19/24Advertising 9/23/24 10/13/24 -36

9/10/247/10/24Resident Evil 8/7/24 10/5/24 -25

8/19/247/10/24Packaging 8/7/24 9/1/24 -13

8/5/247/17/24Manual 8/13/24 9/1/24 -27

8/12/247/24/2POP 8/25/24 9/12/24 -31

8/19/247/31/24Sell Sheets 9/4/24 9/20/24 -32

9/10/248/22/2Advertising 9/20/24 10/5/24 -25

Created with Milestones Software
www.kidasa.com


